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VALLEY CLEAN ENERGY ALLIANCE 

 
Staff Report – Item 11 

 

 
 

TO:  VCE Board of Directors 

 
FROM:  Mitch Sears, Interim General Manager 

Jim Parks, Director of Customer Care and Marketing 

     
SUBJECT: SACOG Grant Update 

   
DATE:  March 12, 2020 
 

 
 

 

REQUESTED ACTION 

Informational item.  No action requested.  
 

BACKGROUND 

At the February VCE Board meeting, staff presented information on the status and schedule of 
the SACOG grant.  The grant provides $2.9 million to install publicly available, electric vehicle 
charging infrastructure in Davis, Woodland and Yolo County.  During the meeting, the board 
asked that the project schedule be updated, and the revised schedule be presented at the next 
VCE board meeting.  

 

PROJECT UPDATE 

• The City of Davis facilitated a Fund Exchange Agreement to streamline project 
requirements and reporting. 

• The Fund Exchange Agreement was finalized by the Davis City Manager and sent to 
SACOG on 2/03/20, freeing up the funds for project use. 

• Each public agency will sign separate MOUs with the City of Davis to gain access to the 
funds.  The MOU template is complete and has been signed by Yolo County.  Woodland 
and VCE MOUs should be approved within the next month. 

• Upon MOU approval, 85% of the funds will be released, with 15% held in retention until 
project completion. 

• Approved funding allocations: 

o Davis   $1.9 M 

o Yolo County  $700,000 

o Woodland  $150,000 
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o VCE (for Winters) $150,000 

 

REVISED SCHEDULE 

VCE/Winters 

• MOU Approval – Spring 2020  

• Site Selection and design – Summer 2020 

• Vendor/contractor selection and construction start – Q3 2020 

• Project Completion – Q4 2020 
  

Yolo County 

• MOU Approval and RFP – Spring 2020  

• Vendor and Site Selection – Spring 2020 

• Start Construction - Summer 2020 

• Project Completion is dependent on Sites Selected. 
 

City of Woodland 

• MOU Approval – Spring 2020 

• Site selection and design – Q2-Q4 2020 

• Vendor/contractor selection and construction start – Q1-Q2 2021 

• Project completion – Q3 2021 
 

City of Davis 

• In Capital Improvement Project (CIP) process.  Schedule pending. 
 


