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RECOMMENDATION   
Informational item. The purpose of this report is to give an update on the status of the Electrify 

Yolo (SACOG grant) project.    
 

BACKGROUND   
In December 2018, the Sacramento Area Council of Governments (SACOG) authorized the 
award of a Green Region grant in the amount of $2,912,000, representing the regional 
“Electrify Yolo” project, with the purpose of installing publicly accessible electric vehicle (EV) 
charging stations. The City of Davis distributed funds to each entity once the Memoranda of 
Understanding (MOUs) were approved by each jurisdiction. All projects are to be finished by 

December 31, 2023.    
 

The project goals include: 

•  

•  

•  

•  

 

15-40 Level 2 chargers  

2-5 DC Fast Chargers  

2-10 Mobile Chargers  

Purchase or Lease of One or More Electric Vehicles 
 

UPDATES   
Each jurisdiction is making progress toward meeting its obligations under the grant. All MOUs 
were signed (Davis, VCE/Winters, Woodland, unincorporated Yolo County) as of April 2021, and  
some EV charger installation projects have begun, and some are finished.    
    
VCE Staff is working with each jurisdiction to design banners to be hung at each charging station 

with logos of all project partners, as well as permanent aluminium signs. Temporary banners will 
inform members of the public that there will be EV chargers coming soon in that location and   
aim to increase the public’s brand association with VCE and electric vehicles. Banners have   
been hung in Winters at the Community Center charging stations, as well as a permanent 
aluminium sign.   
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EXPENDITURES TO DATE 
 

 

City of Davis:   
As part of the SACOG grant for the Electrify Yolo Project, there was a requirement for the 
purchase or lease of one or more electric vehicles to transport eight or more people. It was 
determined that a Ford E-Transit van, equipped to transport a wheelchair and other passengers, 
would be the best option. After a recall was issued on certain van equipment, delivery of the van 
was delayed by approximately three months. The van was finally delivered in late February 
2024, at a total cost of $120,301, which is paid for by the grant. The van, which was in service by 
April 1, 2024, will be used for to transport disabled community members within City’s service 
area, which is within one mile of active regular service fixed route bus lines. A Level 2 charger 
was installed at the corporation yard located at 1818 Fifth Street in Davis, where this vehicle will 
be stored.  The public charging station designs have been submitted to the building department 
for review. The first solar mobile EVCS station was installed in June 2024, and the second solar 
mobile EVCS will be installed in September or October.  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fig 1. and Fig 2. The City of Davis’s new electric van and charger, March 2024 
 

City of Winters:   

The City of Winters is finished with its two selected sites. The two separate locations for the 

charging stations are the Winters Community Center parking lot, located at 201 Railroad Ave., 

and the City parking lot at the corner of First St. and Abbey St. The Community Center has two 

Level 2 double chargers replacing existing chargers. The second location is a new parking lot 

that has one level 2 double charger and one 50kw level 1 fast charger.    
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City of Woodland:    
The City of Woodland was apportioned $150,000 to install at minimum two Level 2 EV charging 

stations that are accessible to the public. Site selection and feasibility studies are complete, 
with the site being City of Woodland public parking lot near 430-434 College St, Woodland CA  
95695. PG&E has approved plans and is waiting on instalment. The site is prepped and ready for 
switch gear (the last piece needed for the install) and charger installation. The switch gear was 
received after over a year of delays and is ready for installation; however, because of the delay, 
the City’s contract with PG&E needs to be updated. Once it is updated, it is anticipated that 
installation can happen Fall 2024.  

 

County of Yolo:   
• 137 N. Cottonwood St. (Bauer Building) Woodland – 2-Dual Chargers.   

Construction/Installation completed in mid -February 2023. Chargers are activated and 

being utilized. This project is complete.   
• 600 A St. Davis – 1-Dual Charger – Permitting complete. Construction/Installation 

completed in early May 2023. Charger is activated and being utilized. This project is   
complete.   

• 315 E. 14th St. Davis - 1-Dual Charger – Construction/Installation completed in August   
2023. Charger is activated and being utilized. This project is complete.   

• 25 N. Cottonwood St. (Gonzalez Building) – 2-Dual Chargers, in progress. Charging unit in storage, 
contractor selected, finalizing contract, construction to commence on schedule.

• Knights Landing: County will install two level 2 dual charging stations as part of the new Knights 
Landing Community Park. Park construction is planned to be completed Spring/Summer 2024 and 
will include the charger installation.   

• 500 Jefferson Boulevard, West Sacramento (500 A Jefferson) 2 dual chargers, in progress. 
Charging unit in storage, contractor selected, finalizing contract. Construction to commence on 
schedule.  

• 17257 Yolo Avenue, Esparto (Tuli Mem Community Park) 2 dual chargers. In planning, preparing 
solicitation package to send to contractors.  

• 708 Railroad Avenue, Winters (Winters Branch Library) 1 dual charger. In planning, coordinating 
site selection with the Winters Joint Unified School District.  

• 292 West Beamer Street, Woodland (Department of Community Services) 1 dual charger. Site 
selected, solicitation conducted, finalizing contract award. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 


